GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS &S - Visakhapatnam district – CPWS Scheme to Gannavaram and 15 other habitations in Nathavaram Mandal of Visakhapatnam - Estt. cost Rs.990.00 lakhs sanctioned under NRDWP(Coverage) – Request for EOAT upto 31.03.2018 with liquidated damages of Rs.2,43,060/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.250 **Dt:23-03-2018**

Read the following:-

1. G.O.rt.No.710, PR &RD (RWS.II) Department, Dt.20.07.2016.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Lr.No.AE/ DEE (T)/RWS (P)/ NRDWP-Cov /Gannavaram 9.90 Crores /VSP/2016, Dt.05.02.2018.

******

ORDER:

In the circumstances reported by the Chief Engineer-II, RWS &S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 31.03.2018 with liquidated damages Rs.2,43,060/- in respect of the work "CPWS Scheme to Gannavaram and 15 other habitations in Nathavaram Mandal of Visakhapatnam" Estimated cost Rs. 990.00 lakhs, sanctioned under NRDWP (Coverage) Grant vide G.O.1st read above.

2. The Chief Engineer-II, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Visakhapatnam District.
The Superintending Engineer, RWS & S, Visakhapatnam District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER